

2020-2021 DELIVERABLES SCHEDULE

Dec. 2020 (Q1) December 1	April 2021 (Q3) April 16	May 2021 (Q3) May 14	June 2021 (Q4) June 18	July 2021 (Q4) July 16	July 2021 (Q4) July 30	August 2021 (Q4) August 6	Sept. 2021 (Post) September 1 - 30	Nov. 2021 (Post) 90 days post-grant
<p>Deliverable: Grantee Directory A compilation of 2020 grantees to serve as a reference guide</p> <p>Template: Grantee Directory Template</p> <p>Preview: Template with instructions available November 10, 2020</p> <p>Submit To: TA Coach via email on or before December 1, 2020</p>	<p>Deliverable: External Environmental Scan A scan of trends that impact the relevance and sustainability of your Network.</p> <p>Partner Engagement: Provide data, personal knowledge and experiences; Meet to engage in sense-making</p> <p>Template: External Environmental Scan Template</p> <p>Preview: External Environmental Scan Template January 14, 2021</p> <p>Submit To: Your TA Coach via email by April 16, 2021</p>	<p>Deliverable: Network Statement A short narrative that describes the underlying reasons for, and aspirations of, your network.</p> <p>Partner Engagement: Reach consensus on Network Statement</p> <p>Template: Make A Statement Tip Sheet</p> <p>Preview: Make A Statement Web blast March 9, 2021</p> <p>Submit To: Your TA Coach via email by May 14, 2021</p>	<p>Deliverable: Network Organizational Assessment An assessment of your Network's capacity to address adaptive challenges and execute high-leverage, short-term strategies</p> <p>Partner Engagement: Individually complete assessment. Meet to engage in sense-making</p> <p>Template: Network Organizational Assessment Template</p> <p>Preview: Template February 11, 2020</p> <p>Submit To: Electronic Handbook (EHB) by June 18, 2021</p>	<p>Deliverable: Strategic Plan Documentation of the strategic choices that will guide your work, includes your Network Statement and summaries of the External Environmental Scan and Organizational Assessment</p> <p>Partner Engagement: Meet to gain consensus on goals/objectives. Approve final Strategic Plan</p> <p>Template: Strategic Plan</p> <p>Preview: Strategic Plan Template with instructions March 11, 2021</p> <p>Submit To: Electronic Handbook (EHB) by July 16, 2021</p>	<p>Deliverable: Source Book A compilation that relays to the public the accomplishments of the grantees and includes your Network Statement</p> <p>Template: Source Book Template</p> <p>Preview: Template with instructions March 30, 2021</p> <p>Submit To: TA Coach via email by July 30, 2021</p>	<p>Deliverable: Sustainability Plan Outlines next steps for the network after funding, including how partners will continue to be engaged, how the network will be sustained and the impact of the network on the community.</p> <p>Template: Sustainability Plan Template</p> <p>Preview: Template April 8, 2021</p> <p>Submit To: Electronic Handbook (EHB) by August 6, 2021</p>	<p>Deliverable: Performance Improvement Measurement System (PIMS) Report An electronic submission that captures quantitative outcomes of your Network Planning grant</p> <p>Template: External system used to input data (no template)</p> <p>Preview: Review during webinar June 8, 2021</p> <p>Submit To: Electronic Handbook (EHB) open for 30 days September 1-30, 2021</p>	<p>Deliverable: Final Programmatic Report A narrative that captures grantee responses about the results of their grant funding, sustainability efforts and recommendations to FORHP</p> <p>Template: Provided by FORHP Program Coordinator on June 8, 2021</p> <p>Preview: Review during webinar June 8, 2021</p> <p>Submit To: Electronic Handbook (EHB)</p>